COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2013

ESTI MATE SUMVARY 20: 53: 49
CONTI D: C19177 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19177-BID COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI VE ALLOW 43 WORK DAYS
TWD | NTERSECTI ON | MPROVEMENTS IN C. S. PERCENT TI ME: 44.19 ORI G TI ME ALLOW 43 WORK DAYS
PRQJIECT NO SHE 0252- 428
TWD | NTERSECTI ON | MPROVEMENTS I N C. S.
NAVE OF ROAD: 1-25 Ranps Terminals - Tejon St & Garden of Cods Rd
PRQIECT COUNTI ES: EL PASO
CONTRACTCR:
ATI ELAH CONTRUCTI ON, | NC PAY PERI OD ENDI NG 08/ 02/ 2013 DATE TI ME STARTED 06/ 18/2013
11801 YORK ST., #625 DATE LET 04/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 17/ 2013 DATE ACCEPTED
THORNTON CO 80233 720- 214- 6685 DATE NOTI CE TO PROCEED 06/ 18/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 503, 943. 00 PARTI Cl PATI NG $ 81, 264. 50 $ 81, 264. 50
AWARD PROJECT AM: $ 471, 163. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 13% TOTAL EARNI NGS 81, 264. 50 81,264.50
FUNDS AVAI LABLE: $ 422,678.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 81, 264. 50 81, 264. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,837.94 -1,837.94
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 79, 426. 56 79, 426. 56
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 79, 426. 56 79, 426. 56
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 79, 426. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19177

PCN: 19177-BI D

PRQJECT: SHE 0252-428

REF | TEM | TEM

NO. NO. DESCRI PTI ON

0005 201-00000

C earing and G ubbing

0010 208-00103

0015 208-00105

0020 208-00106

Sweepi ng (Sedi nent Renoval )

0025 208-00205

Er osi on Control Supervisor

0030 613-10000

Wring

0035 625-00000

Construction Surveying

0040 626-00000

Mobi | i zati on

0045 626-01000

Public Information Services

0050 630-00000

Fl aggi ng

0055 630-00003 Uni forned Traffic Control

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ Qry TH' S PERI CD
UNITS QrYy TO DATE

UNT PRI CE
1. 000 0. 000
LS 0. 500
2, 300. 00000 0. 500
20. 000 0. 000
HOUR 0. 000
40. 00000 0. 000
20. 000 0. 000
HOUR 0. 000
75. 00000 0. 000
20. 000 0. 000
HOUR 0. 000
100. 00000 0. 000
30. 000 0. 000
HOUR 0. 000
65. 00000 0. 000
1. 000 0. 000
LS 0. 000
4, 000. 00000 0. 000
1. 000 0. 000
LS 0. 500
4, 000. 00000 0. 500
1. 000 0. 000
LS 0. 500
40, 000. 00000 0. 500
1. 000 0. 000
LS 0. 500
3, 500. 00000 0. 500
20. 000 0. 000
HOUR 0. 000
25. 00000 0. 000
12. 000 0. 000
HOUR 0. 000

80. 00000 0. 000

Page 2
ESTI MATE RUN 08/ 22/ 2013

20: 53: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 150. 00
1, 150. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 000. 00
2, 000. 00
20, 000. 00
20, 000. 00
1, 750. 00
1, 750. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19177-BI D ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY OVERHEAD
0060 630- 00007 Traffic Control |nspection 17. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 630- 00012 Traffic Control Management 43. 000 0. 000
DAY 0. 000 0. 00
700. 00000 0. 000 0. 00
0070 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0075 630-80341 Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 8. 000 360. 00
45. 00000 8. 000 360. 00
0080 630- 80342 Construction Traffic Sign (Panel Size B) 37.000 0. 000
EACH 9. 000 450. 00
50. 00000 9. 000 450. 00
0085 630- 80344 Construction Traffic Sign (Special) 110. 000 0. 000
SF 24.000 480. 00
20. 00000 24.000 480. 00
0090 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0095 630- 80356 Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
ype) EACH 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0100 630-80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 29.500 1, 032. 50
35. 00000 29.500 1, 032. 50
0105 630-80380 Traffic Cone 50. 000 0. 000
EACH 20. 000 320. 00
16. 00000 20. 000 320. 00
0110 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY OVERHEAD

0115 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70016 F/ A Fuel Cost Adjustnent 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70019 F/ A Asphalt Cenent Cost Adjustnent 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70037 F/ A Cont ani nat ed Soi | 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 149, 650. 00 $ 33,042.50 % 33, 042.50
CAT NO0201 GARDEN CF THE GODS RD | NTERSECTI ON

0135 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0140 202-00035 Renoval of Pipe 4.000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0145 202-00090 Renoval of Delineator 3. 000 0. 000
EACH 3. 000 24.00
8. 00000 3. 000 24.00
0150 202-00190 Renoval of Concrete Median Cover Materi al 152. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0155 202- 00200 Renoval of Sidewal k 50. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0160 202-00203 Renoval of Curb and Qutter 528. 000 0. 000
LF 470. 000 3,525.00

7.50000 470. 000 3, 525. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 GARDEN CF THE GODS RD | NTERSECTI ON

0165 202- 00206 Renoval of Concrete Curb Ranp 18. 000 0. 000
SY 18. 000 342.00
19. 00000 18. 000 342.00
0170 202-00220 Renoval of Asphalt Mat 413. 000 0. 000
SY 413. 000 7,847.00
19. 00000 413. 000 7,847.00
0175 202-00240 Renoval of Asphalt Mat (Pl aning) 557. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 202- 00250 Renoval of Pavenent Marking 503. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0. 00
0185 202-00810 Renoval of Ground Sign 11. 000 0. 000
EACH 7.000 350. 00
50. 00000 7.000 350. 00
0190 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
0195 203-00010 Uncl assi fied Excavation (Conplete In Place) 250. 000 0. 000
cY 222.000 8, 880. 00
40. 00000 222.000 8, 880. 00
0200 208-00002 Erosion Log (12 Inch) 475. 000 0. 000
LF 300. 000 1, 500. 00
5. 00000 300. 000 1, 500. 00
0205 208-00034 Gravel Bag 300. 000 0. 000
LF 300. 000 1, 500. 00
5. 00000 300. 000 1, 500. 00
0210 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0215 208- 00051 StormDrain Inlet Protection (Type 1) 20. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 GARDEN CF THE GODS RD | NTERSECTI ON

0220 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0225 212-00006 Seedi ng (Native) 0. 080 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0230 212-00032 Soi | Condi tioning 0. 080 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0235 213-00003 Mil ching (Weed Free) 0. 080 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0240 213-00061 Mil ch Tackifier 8. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0245 304- 06000 Aggregate Base Course (Cl ass 6) 209. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0250 403-00720 Hot M x Asphalt (Patching) (Asphalt) 85. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0255 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 226. 000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0260 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0265 608- 00006 Concrete Sidewal k (6 Inch) 88. 000 0. 000
Sy 55. 500 3, 330. 00
60. 00000 55. 500 3, 330. 00
0270 608-00010  Concrete Curb Ranp 28.000 0. 000
Sy 10. 000 1, 600. 00

160. 00000 10. 000 1, 600. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 GARDEN CF THE GODS RD | NTERSECTI ON

0275 609-21010 Curb and Qutter Type 2 (Section I-B) 57. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0280 609-21020 Curb and CGutter Type 2 (Section II-B) 533. 000 0. 000
LF 430. 000 11, 610. 00
27.00000 430. 000 11, 610. 00
0285 610- 00020 Medi an Cover Material (Patterned Concrete) 757. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0290 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0295 613- 00206 2 Inch Eectrical Conduit (Bored) 130. 000 0. 000
LF 130. 000 1,170.00
9. 00000 130. 000 1,170.00
0300 613-00306 3 Inch Eectrical Conduit (Bored) 130. 000 0. 000
LF 130. 000 1, 430. 00
11. 00000 130. 000 1, 430. 00
0305 613-01300 3 Inch Eectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 613-07023 Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0315 614-00011 Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0320 614-00012 Sign Panel (CQass I1) 63. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0325 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19177-BI D ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252-428 ESTI MATE NO 0001 20: 53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0201 GARDEN CF THE GODS RD | NTERSECTI ON
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0335 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0340 614-70336 Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0345 614- 72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0350 614-72896 Intersection Detection System (Canera)(lnstall Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0355 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0360 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0365 627-00005 Epoxy Pavenent MarKki ng 8. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0370 627-00011 Paverent Mar ki ng Paint (\Waterborne) 4.000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 124. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0.00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 GARDEN CF THE GODS RD | NTERSECTI ON

0380 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 320. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 143,105.90 $ 43,108.00 $ 43, 108. 00
CAT NO0202 S TEJON ST | NTERSECTI ON

0385 202-00190 Renoval of Concrete Median Cover Materi al 52. 000 0. 000
SY 52. 000 676. 00
13. 00000 52. 000 676. 00
0390 202- 00200 Renoval of Sidewal k 56. 000 0. 000
SY 51. 000 918. 00
18. 00000 51. 000 918. 00
0395 202- 00203 Renoval of Curb and Cutter 309. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0400 202- 00206 Renoval of Concrete Curb Ranp 9. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0405 202-00210 Renoval of Concrete Pavenent 402. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0410 202- 00250 Renoval of Pavement Marking 612. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0. 00
0415 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0420 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0425 202-00827 Renoval of Pull Box 2. 000 0. 000
EACH 0. 000 0. 00

233. 00000 0. 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQIECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 S TEJON ST | NTERSECTI ON

0430 202-00831 Renoval of Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0435 202-00840 Renoval of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0440 202- 00860 Renoval of Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0445 203- 00010 Uncl assi fied Excavation (Conplete In Place) 100. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0450 203-01597 Pot hol i ng 22.000 0. 000
HOUR 22.000 3,520. 00
160. 00000 22.000 3,520. 00
0455 208- 00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0460 208-00034 Gravel Bag 175. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0465 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0470 208-00051 StormDrain Inlet Protection (Type 1) 10. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0475 210- 00890 Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0480 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19177-BI D ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252-428 ESTI MATE NO 0001 20:53: 49
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 S TEJON ST | NTERSECTI ON
0485 212-00006  Seeding (Native) 0.070 . 000
ACRE . 000 0. 00
3, 000. 00000 . 000 0. 00
0490 212-00032 Soi | Condi tioni ng 0. 070 . 000
ACRE . 000 0. 00
3, 000. 00000 . 000 0. 00
0495 213-00003 Mil chi ng (Weed Free) 0. 070 . 000
ACRE . 000 0. 00
3, 000. 00000 . 000 0. 00
0500 213-00061 Mil ch Tackifier 7.000 . 000
LB . 000 0. 00
4. 00000 . 000 0. 00
0505 304- 06000 Aggregate Base Course (Cl ass 6) 121. 000 . 000
TON . 000 0. 00
38. 00000 . 000 0. 00
0510 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 323. 000 . 000
SY . 000 0. 00
110. 00000 . 000 0. 00
0515 503-00036 Drilled Caisson (36 Inch) 16. 000 . 000
LF . 000 0. 00
300. 00000 . 000 0. 00
0520 503-00054 Drilled Caisson (54 Inch) 47. 000 . 000
LF . 000 0. 00
500. 00000 . 000 0. 00
0525 608- 00006 Concrete Sidewal k (6 Inch) 39. 000 . 000
SY . 000 0. 00
60. 00000 . 000 0. 00
0530 608-00010 Concrete Curb Ranp 13. 000 . 000
SY . 000 0. 00
160. 00000 . 000 0. 00
0535 609-21020 Curb and Gutter Type 2 (Section I1-B) 205. 000 . 000
LF . 000 0. 00
27.00000 . 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19177-BI D ESTI MATE RUN 08/ 22/ 2013
PRQJECT: SHE 0252-428 ESTI MATE NO 0001 20: 53: 49
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0202 S TEJON ST | NTERSECTI ON
0540 613-00206 2 Inch Electrical Conduit (Bored) 100. 000 . 000
LF . 000 0. 00
9. 00000 . 000 0. 00
0545 613-00306 3 Inch Electrical Conduit (Bored) 200. 000 . 000
LF . 000 0. 00
11. 00000 . 000 0.00
0550 613-01300 3 Inch Electrical Conduit (Plastic) 5. 000 . 000
LF . 000 0. 00
20. 00000 . 000 0.00
0555 613-07023 Pul | Box (24"x36"x24") 1. 000 . 000
EACH . 000 0. 00
900. 00000 . 000 0. 00
0560 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 1. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0565 614-00011 Sign Panel (CQass I) 53. 000 . 000
SF . 000 0. 00
19. 00000 . 000 0. 00
0570 614-00012 Sign Panel (CQass I1) 74.000 . 000
SF . 000 0. 00
20. 00000 . 000 0. 00
0575 614-00013 Sign Panel (Cass I11) 223. 000 . 000
SF . 000 0. 00
25. 00000 . 000 0.00
0580 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 . 000
Sl i pbase)
EACH . 000 0. 00
350. 00000 . 000 0. 00
0585 614- 42000 Monot ube Over head Sign Bridge (20 Inch Dianmeter) 1. 000 . 000
EACH . 000 0. 00
65, 000. 00000 . 000 0.00
0590 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 . 000
EACH . 000 0. 00
450. 00000 . 000 0. 00



CONTI D C19177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19177-BID ESTI MATE RUN 08/ 22/ 2013
PRQIECT: SHE 0252- 428 ESTI MATE NO 0001 20:53: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 S TEJON ST | NTERSECTI ON

0595 614-70336 Traffic Signal Face (12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0600 614-70560 Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0605 614- 72860 Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0610 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 1. 000 0. 000
Ol
Y EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0615 627-00005 Epoxy Pavenent Mar ki ng 8. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0620 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 184. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0625 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 366. 000 0. 000
Li ne
' ne) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 209, 887.10 $ 5,114.00 % 5,114. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 1, 300.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 503,943.00 $ 81,264.50 % 81, 264. 50



